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Protocol review initiated Program Manager 7/1/2010 na na na na na na na na na

Protocol draft completed Program Manager 10/4/2011 na na na na na na na na na

Field data collection begins Project Leader na na 4/16/2012 na 4/16/2012 na na na na na

Field data collection ends Project Leader na na 11/19/2012 na 11/19/2012 na na na na na

All data received from field Project Leader na na 1/5/2013 na 1/5/2013 na na na na na

All documents received from sonde servicer Project Leader na na na 2/20/2012 na na na na na na

Automated deliverable generation complete Data manager na 2/14/2013 na na na 2/14/2013 na na na

Peer review comments received Program Manager 1/24/2012 na na na na na na na na na

Peer review response/revisions complete Program Manager 2/27/2012 na na na na na na na na na

First submission to validation Project Leader 2/28/2012 na 2/11/2013 6/7/2012 2/11/2013 na na 2/14/2013

Mandatory validation passed Data manager 2/28/2012 na 2/12/2013 6/7/2012 2/11/2013 na na 2/14/2013

Deliverable certified Project Leader 2/28/2012 2/14/2013 2/12/2013 6/8/2012 2/11/2013 2/14/2013 na 2/14/2013

Installed in SEAN staging repository Data manager 2/28/2012 2/14/2013 2/12/2013 6/8/2012 2/11/2013 na na na 2/14/2013

Metadata revised in repository Data manager na na na na na 2/14/2013 na na na 2/14/2013

SEAN staging repository copied to production Data manager na 2/14/2013 2/12/2013 6/8/2012 2/11/2013 na na na na

Installed in staging database Data manager na na na na na 2/14/2013 na na na na

Staging database updates production Data manager na na na na na na na na na

Sent to / accepted by WRD Data manager na na na na na na na na na

Sent to / accepted by IRMA portal Data manager 2/29/2012 na na na na 2/14/2013 na na na

TEST web links revised Data manager 2/28/2012 na 2/12/2013 6/8/2012 2/11/2013 na na na na

TEST web links tested Data manager 2/28/2012 na 2/12/2013 6/8/2012 2/11/2013 na na na na

Web links deployed to production Data manager 2/28/2012 na 2/12/2013 6/8/2012 2/11/2013 na na na na

Production web links tested Data manager 2/28/2012 na 2/12/2013 6/8/2012 2/11/2013 na na na na
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Protocol review initiated Program Manager na na na na na na na na na na

Protocol draft completed Program Manager na na na na na na na na na na

Field data collection begins Project Leader na na 4/21/2011 na 4/21/2011 na na na na na

Field data collection ends Project Leader na na 11/14/2011 na 11/14/2011 na na na na na

All data received from field Project Leader na na 12/2/2011 na 12/2/2011 na na na na na

All documents received from sonde servicer Project Leader na na na 4/15/2011 na na na na na na

Automated deliverable generation complete Data manager na 12/22/2011 na na na 12/29/2011 na na na

Peer review comments received Program Manager na na na na na na na na na na

Peer review response/revisions complete Program Manager na na na na na na na na na na

First submission to validation Project Leader na na 12/16/2011 12/21/2011 12/19/2011 na 3/21/2012 na 12/21/2011

Mandatory validation passed Data manager na na 12/16/2011 12/22/2011 12/19/2011 na 3/21/2012 na 12/21/2011

Deliverable certified Project Leader na 12/22/2011 12/16/2011 12/22/2011 12/21/2011 12/29/2011 3/21/2012 na 12/21/2011

Installed in SEAN staging repository Data manager na 12/22/2011 12/16/2011 12/22/2011 12/21/2011 na 3/21/2012 na na 12/21/2011

Metadata revised in repository Data manager na na na na na 1/6/2012 na na na 1/6/2012

SEAN staging repository copied to production Data manager na 12/22/2011 12/16/2011 12/22/2011 12/21/2011 na 3/21/2012 na na 12/21/2011

Installed in staging database Data manager na na na na na 12/29/2011 na na na na

Staging database updates production Data manager na na na na na 1/19/2012 na na na na

Sent to / accepted by WRD Data manager na na na na na na na na na

Sent to / accepted by IRMA portal Data manager na na na na na 1/24/2012 3/21/2012 na na na

TEST web links revised Data manager na na 12/19/2011 12/22/2011 12/19/2011 na 3/21/2012 na na 12/21/2011

TEST web links tested Data manager na na 12/19/2011 12/22/2011 12/19/2011 na 3/21/2012 na na 12/21/2011

Web links deployed to production Data manager na na 12/19/2011 12/22/2011 12/19/2011 na 3/21/2012 na na 12/21/2011

Production web links tested Data manager na 12/22/2011 12/19/2011 12/22/2011 12/19/2011 na 3/21/2012 na na 12/21/2011
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Protocol review initiated Program Manager na na na na na na na na na na

Protocol draft completed Program Manager na na na na na na na na na na

Field data collection begins Project Leader na na 5/26/2010 na 5/26/2010 na na na na na

Field data collection ends Project Leader na na 11/10/2010 na 11/10/2010 na na na na na

All data received from field Project Leader na na 12/6/2010 na 12/6/2010 na na na na na

All documents received from sonde servicer Project Leader na na na na na na na na na na

Automated deliverable generation complete Data manager na 8/1/2011 na na na 12/29/2011 na na na

Peer review comments received Program Manager na na na na na na na na na na

Peer review response/revisions complete Program Manager na na na na na na na na na na

First submission to validation Project Leader na na 12/1/2011 na 12/1/2011 na 2/23/2012 na 12/14/2011

Mandatory validation passed Data manager na na 12/1/2011 na 12/1/2011 na 2/23/2012 na 12/15/2011

Deliverable certified Project Leader na 8/1/2011 12/1/2011 na 12/1/2011 12/29/2011 2/24/2012 na 12/15/2011

Installed in SEAN staging repository Data manager na 8/1/2011 12/1/2011 na 12/1/2011 na 2/24/2012 na na 12/15/2011

Metadata revised in repository Data manager na na na na na 1/6/2012 na na na 1/6/2012

SEAN staging repository copied to production Data manager na 12/15/2011 12/15/2011 na 12/15/2011 na 2/24/2012 na na 12/15/2011

Installed in staging database Data manager na na na na na 12/29/2011 na na na na

Staging database updates production Data manager na na na na na 1/19/2012 na na na na

Sent to / accepted by WRD Data manager na na na na na na na na na

Sent to / accepted by IRMA portal Data manager na na na na na 1/24/2012 2/24/2012 na na na

TEST web links revised Data manager na 12/15/2011 12/1/2011 na 12/15/2011 na 2/23/2012 na na 12/15/2011

TEST web links tested Data manager na 12/15/2011 12/15/2011 na 12/15/2011 na 2/23/2012 na na 12/15/2011

Web links deployed to production Data manager na 12/15/2011 12/15/2011 na 12/15/2011 na 2/24/2012 na na 12/15/2011

Production web links tested Data manager na 12/15/2011 12/15/2011 na 12/15/2011 na 2/24/2012 na na 12/15/2011
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